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Agenda

• DOE Fiscal Year 2023 President’s budget request 

• Fiscal Year 2023 Tri-Party Agreement (TPA) milestone 
status
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U.S. Department of Energy 
Cleanup Priorities

• Deliver safe and secure operations 

• Manage, treat, and disposition tank waste 

• Stabilize aging structures 

• Demolish retired facilities 

• Remediate waste sites 

• Treat contaminated groundwater 

• Maintain infrastructure to support the mission 
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Budget TimelineTHE Hl=INFORu~Du~ 

0MB Conducts Fall Review 

♦oMB Briefs the President and Senior Advisors 

♦ Passback. 0MB Informs of Budget Decisions 

Budget Appeals Process 

♦ 0MB Issues Spring Guidance 

ID Major Issues; Develop and analyze Options, Plan for the Analysis of Issues Needing Future Decisions 

Submit Budgets to 0MB 

Prepare Justification Materials 

♦ President Submits Budget to Congress 

CBO Re-estimates Presidential Budget Based on their Technical and Economic Assumptions 

House and Senate Submit Views and Estimates and Committees Indicate Preferences 

♦ Congress Completes Resolution on the Budget 

Congress Completes Appropriations Actions or Passes a Continuing Resolution by Sept. 30 

Execution of the Budget 

* During OMB's Agency Formulation Phase, Budget Allocations are Embargoed and NOT Releasable Outside of the Administration 

U .S . DEPARTMENT OF 

ENERGY 
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Office of River Protection
Budget Profile

($ in Thousands)

PBS PBS Title
FY 2021
Enacted

FY 2022
Enacted

FY 2023 
President’s

Request

ORP-0014
Radioactive Liquid Tank Waste Stabilization and 
Disposition

784,000 837,642 801,100

ORP-0014
23-D-403: Hanford 200 West Area Tank Farms Risk 
Management Project

0 0 4,408

ORP-0014A LLW Offsite Disposal 0 7,000 0

Tank Farms 784,000 844,642 805,508

ORP-0060 LBL / Direct-Feed LAW 786,000 586,000 0

ORP-0060 High-Level Waste Facility 25,000 144,358 316,200

ORP-0060 Pretreatment Facility 0 20,000 20,000

Waste Treatment and Immobilization Plant (WTP) 811,000 750,358 336,200

ORP-0070 WTP Commissioning 50,000 50,000 462,700

Total Office of River Protection Funding Summary 1,645,000 1,645,000 1,604,408

FY  =  fiscal year
PBS  =  project baseline summary
LAW  =  low-activity waste
LBL  =  Low-Activity Waste Facility, Balance of Facilities, and Analytical Laboratory
LLW  =  low-level waste
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Office of River Protection TPA 
Milestones Fiscal Year 2023 Status

PBS Risk
Milestone 
Number

Title Due Date Status

ORP-0014 M-045-92Y Complete Construction of Barrier 3 in 241-TX Farm 10/31/2022 Completed

ORP-0014 M-045-92AF
Submit Yearly Reports Summarizing the Results of Maintenance and 
Performance Monitoring Activities

10/31/2022 On Schedule

ORP-0014 M-062-40I Select a Minimum of 3 Scenarios 10/31/2022 On Schedule

ORP-0014 M-062-34-T01
Complete Hot Commissioning of Supplemental Treatment Vitrification 
Facility and/or WTP Enhancements

12/30/2022
Dispute 

Resolution

ORP-0014 M-042-10-T01
Complete Leak Test/Internal Inspections, or Other Tank Integrity 
Examination of DST Components

12/31/2022 On Schedule

ORP-0014 M-062-54B
Achieve Substantial Completion of LAW Pretreatment Capability 
Construction for DFLAW Initial Ops 12/31/2022 On Schedule

ORP-0014 M-062-01AT Submit Semi-Annual Project Compliance Report to Ecology 01/31/2023 On Schedule

ORP-0060 M-062-21
Annually Submit Data Which Demonstrates Operation of WTP at a Rate 
Sufficient to Meet M-062-00 02/28/2023 At Risk

ORP-0014 M-062-51
Achieve Substantial Completion of LERF/ETF Construction Upgrades 
Necessary for LAW Hot Commissioning 04/15/2023 On Schedule

ORP-0060 M-062-54
Low Activity Waste Pretreatment Capability; Cold Commissioning 
Complete 04/30/2023 On Schedule

ORP-0014 M-062-52
Achieve Substantial Completion of Secondary Waste Construction 
Necessary for LAW Hot Commissioning 06/30/2023 On Schedule

ORP-0014 M-045-56S Ecology and DOE Agree, at a Minimum, to Meet Yearly (by July 2023) 07/31/2023 On Schedule

THE l-ll=INFORu~Du~ 
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Office of River Protection TPA 
Milestones Fiscal Year 2023 Status

PBS Risk
Milestone 
Number

Title Due Date Status

ORP-0014 M-062-01AU Submit Semi-Annual Project Compliance Report to Ecology 07/31/2023 On Schedule

ORP-0014 M-062-53 Effluent Management Facility (EMF) Cold Commissioning Start 08/15/2023 On Schedule

ORP-0014 M-062-55
LAWP Capability Necessary to Feed DFLAW; Hot Commissioning 
Complete 08/15/2023 On Schedule

ORP-0014 M-045-91E5 Provide SST Farms Dome Deflection Surveys Every 2 Years to Ecology 09/30/2023 On Schedule

ORP-0014 M-045-91K Complete Initial Baseline Visual Inspections of All SSTs 09/30/2023 On Schedule

* Discussions regarding these HFFACO milestones have been ongoing in mediated, confidential Holistic Negotiations between DOE, the State of 
Washington, and the U.S. Environmental Protection Agency.
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Office of River Protection 
FY 2023 Planned Work

• Direct-Feed Low-Activity Waste

o Continue Tank-Side Cesium Removal operations
o Complete Effluent Treatment Facility upgrades
o Resume 242-A Evaporator operations
o Complete cold commissioning
o Perform Melter 2 heat-up
o Initiate Operational Readiness Review (ORR)

• Progress High-Level Waste:

o Complete 60% design review of all 56 systems

o Complete 90% design review of 16 systems (28 of 56)

o Award procurements to support design and construction

o Initiate construction preparations

THE l-ll=INFORu~Du~ 
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Office of River Protection 
FY 2023 Planned Work (Cont.)

• Initiate AX-101 retrieval

• Complete A Tank Farm retrieval preparations

• Continue tank integrity program activities

• Perform vadose zone direct push characterization for Waste 
Management Area A/AX

• Obtain permit and perform 2,000-gallon Test Bed Initiative 
demonstration

• Complete construction of the Liquid Effluent Retention Facility 
Basin 41

• Complete installation of the 241-U Tank Farm interim surface 
barrier

• Complete the 222-S Laboratory office

THE l-ll=INFORu~Du~ 
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Richland Operations Office
Budget Profile

PBS PBS Title
FY 2021 
Enacted

FY 2022
Enacted

FY 2023 
President’s

Request

RL-0011 Nuclear Material Stabilization and Disposition – PFP 17,359 16,500 0

RL-0013C Solid Waste Stabilization and Disposition 182,340 172,783 169,600

RL-0030 Soil and Water Remediation – Groundwater / Vadose Zone 116,966 131,308 152,700

RL-0201 Hanford Sitewide Services 353,335 330,335 327,940

Central Plateau Remediation 670,000 650,926 650,240

RL-0040 Nuclear Facility D&D – Remainder of Hanford 101,044 89,413 49,000

RL-0041 Nuclear Facility D&D – River Corridor Closure Project 131,435 165,066 86,000

River Corridor and Other Cleanup Operations 232,479 254,479 135,000

RL-0013C 18-D-404 WESF Modifications and Capsule Storage 15,000 8,000 3,100

RL-0201 22-D-401 – L-888, 400 Area Fire Station 0 15,200 3,100

RL-0201 22-D-402 – L-897, 200 Area Water Treatment Facility 0 12,900 8,900

RL-0201 23-D-404: 181D Export Water System Reconfiguration and Upgrade 0 0 6,770

RL-0201 23-D-405: 181B Export Water System Reconfiguration and Upgrade 0 0 480

RL-0020 Safeguards and Security 96,300 99,300 96,300

RL-0042 Nuclear Facility D&D – Fast Flux Test Facility 2,500 3,100 3,200

RL-0100 Richland Community and Regulatory Support 8,621 8,621 10,013

Total Richland Operations Office Funding Summary 1,024,900 1,052,426 917,103

D&D  = deactivation and decommissioning
FY =  fiscal year
PBS =  project baseline summary

PFP  =  Plutonium Finishing Plant
WESF  = Waste Encapsulation and Storage Facility
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Richland Operations Office TPA 
Milestones Fiscal Year 2023 Status

PBS Milestone 
Number

Title Due Date Status

RL-0030 M-015-92B Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-EA-1 OU to Ecology 11/30/2022 In Abeyance

RL-0013C M-091-53B Remove 10 Additional Mixed Waste Containers from OSA A and/or OSA B 11/30/2022 On Schedule

RL-0040 M-016-87-T02A Submit to EPA the Final SAP, if Changes are Needed to Satisfy the DQOs 12/31/2022 On Schedule

RL-0041 M-016-87-T02B
Update the 618-11 CSM and Create the Vadose Zone Model and Submit 
Environmental Calculation Files

12/31/2022 On Schedule

RL-0041 M-016-87-T02C
Submit Interim Action Alternative Analysis to EPA for Reducing Infiltration at 
618-11

12/31/2022 On Schedule

RL-0030 M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 On Schedule

RL-0030 M-015-93B
Submit RCRA FI/CMS & RI/FS Report & Proposed CA Decision/PP for 200-
SW-2 OU

01/31/2023 In Abeyance

RL-0013C M-026-01AF Submit Hanford Land Disposal Restrictions Summary Report (for 2021) 02/28/2023 On Schedule

RL-0030 M-015-92C Submit RFI/CMS and RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 03/31/2023 In Abeyance

RL-0030 M-024-58P Initiate Discussions of Well Commitments 06/01/2023 On Schedule

RL-0030 M-016-87-T03 Complete Well Implementation Around 618-11, if Needed to Satisfy the DQOs 06/30/2023 On Schedule

RL-0013C M-091-03Q Submit Revision of TRUM Waste and MLLW PMP to Ecology 06/30/2023 On Schedule

THE l-ll=INFORu~Du~ 
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Richland Operations Office TPA 
Milestones Fiscal Year 2023 Status

PBS Milestone 
Number

Title Due Date Status

RL-0030 M-015-38B Submit a FS Report & PP for 200-CW-1, 200-CW-3 & 200-OA-1 OUs to EPA 07/31/2023 In Abeyance

RL-0030 M-015-91B Submit FS Report & Proposed Plan for the 200-BC-1/200-WA-1 OUs to EPA 07/31/2023 In Abeyance

RL-0030 M-024-74-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2023 On Schedule

RL-0013C M-026-01AG Submit Hanford Land Disposal Restrictions Summary Report (for 2022) 08/31/2023 On Schedule

RL-0041 M-016-181 Complete Deactivation, Demolition & Removal of 105-KW FSB 09/30/2023 At Risk*

RL-0030 M-015-110B Submit CMS & FS & Proposed Plan/CA Decision for 200-DV-1 OU to Ecology 09/30/2023 In Abeyance

RL--0013C M-062-57 Integrated Disposal Facility (IDF) Operational 09/30/2023 On Schedule

RL-0040 M-085-84B
Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 
205A Building

09/30/2023 On Schedule

RL--0013C M-091-47-T03 Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW 09/30/2023 On Schedule

*Milestone under negotiation due to delayed sludge removal and COVID-19 impacts.
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Richland Operations Office 
Fiscal Year 2023 Planned Work 

• Readiness of Integrated Disposal Facility (IDF) to support 
DFLAW operations 

• Complete construction of K East Reactor safe secure 
enclosure 

• Stabilize high-dose debris in K West vertical pipe casings 

• Treat 2.2 billion gallons of groundwater 

• Complete WESF Modifications to support Capsule Dry storage 

• Continue canyon risk mitigation activities (PUREX/REDOX)

THE l-ll=INFORu~Du~ 
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Questions
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ATTENDEES 
Budget Overview for Fiscal Year 2023 

TPA Commitment 149.D  
June 8, 2022 

 
Name:    Organization: 
Bowen, David   Ecology 
Brasher, Stephanie  HMIS 
Cameron, Craig  EPA 
Cline, Mike   DOE 
Coronado, Mark  DOE 
Dahl, Suzanne   Ecology 
Dawson, Jodi   DOE 
Einan, Dave   EPA 
French, Mark   DOE 
Hamel, Bill   DOE 
Harkins, Brian   DOE 
Higgins, Kathy  DOE 
Jones, Greg   DOE 
McCartney, Anne  EPA 
Menard, Nina   Ecology 
Noyes, Delmar  DOE 
Ortiz, Shannon  DOE 
Riddle, Jacob   DOE 
Schleif, Stephanie  Ecology 
Schramm, Geoff  EPA  
Schroder, Paul   DOE 
Temple, John   Ecology 
Teynor, Tom   DOE 
Turner, Michael  HMIS 
Valverde, Gaybrielle  DOE 
Yager, Timothy  DOE 
 

... ~ 
Tri-Party Agreement 

U.S. Department of Energy 
Washington State Department of Ecology 

U.S. Environmental Protection Agency 
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